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« DOE Fiscal Year 2023 President’s budget request

 Fiscal Year 2023 Tri-Party Agreement (TPA) milestone
status
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U.S. Department of Energy
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‘ Cleanup Priorities

» Deliver safe and secure operations

* Manage, treat, and disposition tank waste
 Stabilize aging structures

* Demolish retired facilities

 Remediate waste sites

* Treat contaminated groundwater

* Maintain infrastructure to support the mission




HANFoRDSTE | Budget Timeline

Planning: continues year round.
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OMB and Agency Formulation Phase

‘ OMB Issues Spring Guidance

ID Major Issues; Develop and analyze Options, Plan for the Analysis of Issues Needing Future Decisions

submit Budgets toove [

OMB and Agency Formulation Phase (Cont.)

OMB Conducts Fall Review

‘ OMB Briefs the President and Senior Advisors
. Passhack. OMB Informs of Budget Decisions

_ Budget Appeals Process
_ Prepare Justification Materials

’ President Submits Budget to Congress

Congressional Formulation Phase (Cont.)
_ CBO Reports to Budget Committees on the Economic and Budget Outlook
_ CBO Re-estimates Presidential Budget Based on their Technical and Economic Assumptions

_House and Senate Submit Viewsand Estimates and Committees Indicate Preferences

‘ Congress Completes Resolution on the Budget

Congress Completes Appropriations Actions or Passes a Continuing Resolution by Sept. 30

Execution of the Budget

*During OMB’s Agency Formulation Phase, Budget Allocations are Embargoed and NOT Releasable Outside of the Administration
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Office of River Protection
Budget Profile

THEHANFOROISE[TT= ‘

FY 2023
PBS Title Ao afcre: President’s
Enacted Enacted
Request
ORP-0014 R_adloa.c.tlve Liquid Tank Waste Stabilization and 784.000 837,642 801,100
Disposition
ORP-0014 23-D-403: Hanforq 200 West Area Tank Farms Risk 0 0 4.408
Management Project
ORP-0014A LLW Offsite Disposal 0 7,000 0
Tank Farms 784,000 844,642 805,508
ORP-0060 LBL / Direct-Feed LAW 786,000 586,000 0
ORP-0060 High-Level Waste Facility 25,000 144,358 316,200
ORP-0060 Pretreatment Facility 0 20,000 20,000
Waste Treatment and Immobilization Plant (WTP) 811,000 750,358 336,200
ORP-0070 WTP Commissioning 50,000 50,000 462,700
Total Office of River Protection Funding Summary 1,645,000 1,645,000 1,604,408

FY = fiscal year

PBS = project baseline summary

LAW = low-activity waste

LBL = Low-Activity Waste Facility, Balance of Facilities, and Analytical Laboratory
LLW = low-level waste
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Office of River Protection TPA

EHFANFORDSITE | Milestones Fiscal Year 2023 Status
ORP-0014 M-045-92Y Complete Construction of Barrier 3 in 241-TX Farm 10/31/2022 Completed
ORP-0014 M-045-92AF Submit Yearly Repor’ss Sumrn.a.rlzmg the Results of Maintenance and 10/31/2022 On Schedule

Performance Monitoring Activities
ORP-0014 M-062-40I Select a Minimum of 3 Scenarios 10/31/2022 On Schedule
ORP-0014  M-062-34-T01 Complete Hot Commissioning of Supplemental Treatment Vitrification 12/30/2022 Dlsput_e
Facility and/or WTP Enhancements Resolution
ORP-0014  M-042-10-TO1 Compllete_ Leak Test/Internal Inspections, or Other Tank Integrity 12/31/2022 On Schedule
Examination of DST Components
Achieve Substantial Completion of LAW Pretreatment Capability
ORP-0014 M-062-54B ST e BIELA el O 12/31/2022 On Schedule
ORP-0014 M-062-01AT  Submit Semi-Annual Project Compliance Report to Ecology 01/31/2023 On Schedule
Annually Submit Data Which Demonstrates Operation of WTP at a Rate .
ORP-0060 M-062-21 Sufficient to Meet M-062-00 02/28/2023 At Risk
o) Achieve Substantial Completion of LERF/ETF Construction Upgrades
LR RIS Necessary for LAW Hot Commissioning 04/15/2023 On Schedule
ORP-0060 M-062-54 Low Activity Waste Pretreatment Capability; Cold Commissioning 04/30/2023 On Schedule
Complete
Achieve Substantial Completion of Secondary Waste Construction
ORP-0014 e e Necessary for LAW Hot Commissioning LR LS On Schedule
ORP-0014 M-045-56S Ecology and DOE Agree, at a Minimum, to Meet Yearly (by July 2023) 07/31/2023 On Schedule
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Office of River Protection TPA
Milestones Fiscal Year 2023 Status

PBS Risk

Milestone
Number

Due Date

Status

ORP-0014

ORP-0014

ORP-0014

ORP-0014
ORP-0014

M-062-01AU

M-062-53

M-062-55

M-045-91E5
M-045-91K

Submit Semi-Annual Project Compliance Report to Ecology

Effluent Management Facility (EMF) Cold Commissioning Start

LAWP Capability Necessary to Feed DFLAW; Hot Commissioning
Complete

Provide SST Farms Dome Deflection Surveys Every 2 Years to Ecology

Complete Initial Baseline Visual Inspections of All SSTs

07/31/2023

08/15/2023

08/15/2023

09/30/2023
09/30/2023

On Schedule

On Schedule

On Schedule

On Schedule
On Schedule

* Discussions regarding these HFFACO milestones have been ongoing in mediated, confidential Holistic Negotiations between DOE, the State of
Washington, and the U.S. Environmental Protection Agency.

% .S5. DEPARTMENT OF
e u.s

@ENERGY




Office of River Protection
FY 2023 Planned Work

» Direct-Feed Low-Activity Waste

THEHANFORDSITE |

o Continue Tank-Side Cesium Removal operations
o Complete Effluent Treatment Facility upgrades

o Resume 242-A Evaporator operations

o Complete cold commissioning

o Perform Melter 2 heat-up

o Initiate Operational Readiness Review (ORR)

* Progress High-Level Waste:

o Complete 60% design review of all 56 systems

o Complete 90% design review of 16 systems (28 of 56)

o Award procurements to support design and construction
o Initiate construction preparations




Office of River Protection
FY 2023 Planned Work (Cont.)

e |nitiate AX-101 retrieval

« Complete A Tank Farm retrieval preparations

THEHANFORDSITE |

« Continue tank integrity program activities

» Perform vadose zone direct push characterization for Waste
Management Area A/AX

« Obtain permit and perform 2,000-gallon Test Bed Initiative
demonstration

« Complete construction of the Liquid Effluent Retention Facility
Basin 41

« Complete installation of the 241-U Tank Farm interim surface
barrier

« Complete the 222-S Laboratory office
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D&D = deactivation and decommissioning
FY = fiscal year

THEHANFORDSITE \ Budget Profile
RL-0011 Nuclear Material Stabilization and Disposition — PFP
RL-0013C Solid Waste Stabilization and Disposition
RL-0030 Soil and Water Remediation — Groundwater / Vadose Zone
RL-0201 Hanford Sitewide Services
Central Plateau Remediation
RL-0040 Nuclear Facility D&D — Remainder of Hanford
RL-0041 Nuclear Facility D&D — River Corridor Closure Project
River Corridor and Other Cleanup Operations
RL-0013C 18-D-404 WESF Modifications and Capsule Storage
RL-0201 22-D-401 — L-888, 400 Area Fire Station
RL-0201 22-D-402 — L-897, 200 Area Water Treatment Facility
RL-0201 23-D-404: 181D Export Water System Reconfiguration and Upgrade
RL-0201 23-D-405: 181B Export Water System Reconfiguration and Upgrade
RL-0020 Safeguards and Security
RL-0042 Nuclear Facility D&D — Fast Flux Test Facility
RL-0100 Richland Community and Regulatory Support
Total Richland Operations Office Funding Summary

PFP = Plutonium Finishing Plant

PBS = project baseline summary
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17,359
182,340
116,966
353,335
670,000
101,044
131,435
232,479

15,000

0

0

0

0

96,300
2,500
8,621
1,024,900

WESF = Waste Encapsulation and Storage Facility

Richland Operations Office

16,500
172,783
131,308
330,335
650,926

89,413
165,066
254,479

8,000
15,200
12,900

0
0

99,300

3,100

8,621

1,052,426

0
169,600
152,700
327,940
650,240

49,000
86,000
135,000
3,100
3,100
8,900
6,770
480
96,300
3,200
10,013
917,103




Richland Operations Office TPA

EHFNFORDEITE | Milestones Fiscal Year 2023 Status
RL-0030 M-015-92B Submit RFI/CMS & RI/FS Report & PCAD/PP for 200-EA-1 OU to Ecology 11/30/2022  In Abeyance
RL-0013C M-091-53B Remove 10 Additional Mixed Waste Containers from OSA A and/or OSA B 11/30/2022  On Schedule
RL-0040 M-016-87-T02A  Submit to EPA the Final SAP, if Changes are Needed to Satisfy the DQOs 12/31/2022  On Schedule
RL-0041 M-016-87-To2B pPodte the 01617 &SM and Sreate the Vadose Zone Model and Suom 12/31/2022  On Schedule
RL-0041 M-016-87-T02C S;Jg_r:l;t Interim Action Alternative Analysis to EPA for Reducing Infiltration at 12/31/2022  On Schedule
RL-0030 M-024-73 Complete the Construction of All Wells Listed for CY22 and Before 12/31/2022 On Schedule
RL-0030 M-015-93B g\L;\SJ_r;itOIECRA FI/CMS & RI/FS Report & Proposed CA Decision/PP for 200- 01/31/2023  In Abeyance

RL-0013C M-026-01AF Submit Hanford Land Disposal Restrictions Summary Report (for 2021) 02/28/2023 On Schedule

RL-0030 M-015-92C Submit RFI/CMS and RI/FS Report and PCAD/PP for 200-IS-1 OU to Ecology  03/31/2023 In Abeyance

RL-0030 M-024-58P Initiate Discussions of Well Commitments 06/01/2023  On Schedule
RL-0030 M-016-87-T03 Complete Well Implementation Around 618-11, if Needed to Satisfy the DQOs 06/30/2023  On Schedule
RL-0013C M-091-03Q Submit Revision of TRUM Waste and MLLW PMP to Ecology 06/30/2023  On Schedule
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Richland Operations Office TPA

HEHANFORDSIT | Milestones Fiscal Year 2023 Status

RL-0030 M-015-38B  Submit a FS Report & PP for 200-CW-1, 200-CW-3 & 200-OA-1 OUs to EPA 07/31/2023  In Abeyance

RL-0030 M-015-91B  Submit FS Report & Proposed Plan for the 200-BC-1/200-WA-1 OUs to EPA 07/31/2023 In Abeyance
RL-0030 M-024-74-T01 Conclude Discussions of Well Commitments Initiated Under M-024-58 08/01/2023  On Schedule
RL-0013C M-026-01AG Submit Hanford Land Disposal Restrictions Summary Report (for 2022) 08/31/2023  On Schedule
RL-0041 M-016-181  Complete Deactivation, Demolition & Removal of 105-KW FSB 09/30/2023 At Risk*

RL-0030 M-015-110B  Submit CMS & FS & Proposed Plan/CA Decision for 200-DV-1 OU to Ecology 09/30/2023  In Abeyance

RL--0013C  M-062-57 Integrated Disposal Facility (IDF) Operational 09/30/2023  On Schedule

RL-0040 M-085-84B Completg Demolltlon of PUREX Ancillary Facilities 203A Building/Tank Yard and 09/30/2023  On Schedule
205A Building

RL--0013C M-091-47-T03 Certify or Treat 280 Cubic Meters of TRUM Waste and MLLW 09/30/2023  On Schedule

*Milestone under negotiation due to delayed sludge removal and COVID-19 impacts.
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EHANFORDSITE | Richland Operations Office
Fiscal Year 2023 Planned Work

Readiness of Integrated Disposal Facility (IDF) to support
DFLAW operations

Complete construction of K East Reactor safe secure
enclosure

Stabilize high-dose debris in K West vertical pipe casings

Treat 2.2 billion gallons of groundwater

Complete WESF Modifications to support Capsule Dry storage
Continue canyon risk mitigation activities (PUREX/REDOX)
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Questions
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Tn-Party Agreement

U.S. Department of Energy
Washington State Department of Ecology
U.S. Environmental Protection Agency

ATTENDEES
Budget Overview for Fiscal Year 2023
TPA Commitment 149.D
June 8, 2022

Name: Organization:
Bowen, David Ecology
Brasher, Stephanie HMIS
Cameron, Craig EPA
Cline, Mike DOE
Coronado, Mark DOE
Dahl, Suzanne Ecology
Dawson, Jodi DOE
Einan, Dave EPA
French, Mark DOE
Hamel, Bill DOE
Harkins, Brian DOE
Higgins, Kathy DOE
Jones, Greg DOE
McCartney, Anne EPA
Menard, Nina Ecology
Noyes, Delmar DOE
Ortiz, Shannon DOE
Riddle, Jacob DOE
Schleif, Stephanie Ecology
Schramm, Geoff EPA
Schroder, Paul DOE
Temple, John Ecology
Teynor, Tom DOE
Turner, Michael HMIS
Valverde, Gaybrielle DOE
Yager, Timothy DOE
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